
Climate Change Action Plan 
Timing and Milestones 

 

The first meeting of the Task Force will be held in January 2008, with 3 additional Task 
Force meetings to be held through July 2008. DES plans for two to three Working Group 
meetings to be held between Task Force meetings. DES will provide the final Action 
Plan with Task Force recommendations and findings to the DES by September 1, 2008 
following a period of review by the Task Force and the public. 

 

Draft Task Force Calendar 

January 2008 1st Task Force 
Meeting Project Organization and Background Review 

January & 
February 2008 

Interim Working 
Group Meetings 

The Working Groups will hold 2-3 meetings to amend 
and prioritize the list of options and develop and submit 
and initial set of straw proposals for analysis. 

March 10, 2008 2nd Task Force 
Meeting 

Review/Approve amended list of potential options; 
prioritization criteria; design methods; priorities for first 
round analysis and design development; and 
modifications to the inventory and forecast 
methodologies. 

March &  
April 2008 

Interim Working 
Group Meetings 

The Working Groups will select further options for 
analysis and straw proposal development and evaluate 
the feasibility of options in the light of analysis. 

May 19, 2008 3rd Task Force 
Meeting 

Review/Approve first round analysis (cost, emission 
reduction and feasibility); straw proposal design; and 
final GHG inventory. 

May & June 
2008 

Interim Working 
Group Meetings 

The Working Groups will continue to initiate analysis of 
new options and revisit earlier analysis as barriers and 
design alternatives are discussed and determination of 
consensus regarding draft options will occur. 

June 17, 2008 4th Task Force 
Meeting 

Review/Approve final recommendations and 
implementation scenarios; and identify next steps. 

July 7-10, 2008 Public Listening 
Session(s) 

Public meetings to present Action Plan and receive 
comments; comments accepted for specified time period 
thereafter. 

August 11, 2008 Final Task Force 
Meeting 

Consensus building session on final recommendations 
and implementation scenarios. 

September 2008 Final Report Due   
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DRAFT Meeting Schedule and Agenda 
 

The FIRST Task Force meeting: 
¾ Welcome/Introductions       
¾ Purpose and Goals        
¾ Agenda for the Day       
¾ Climate Science Overview      
¾ NH Emissions Inventory & Forecast     
¾ Overview of Climate Change Action     
¾ Climate Change Action Program and Policy Options  
¾ Review of the Task Force process      
¾ Working Group Preliminary Formation      
¾ Next Steps         

 
Interim Work 
Working Groups: 

1. Amend list of potential mitigation and adaptation options 
2. Discuss screening and selection of GHG mitigation options 
3. Discuss straw proposal development process 
4. Identify top priority/early consensus options 
5. Initiate “straw” proposal design for top priority/early consensus options 
6. Modify GHG inventory and projections assumptions and methods 

CSNE: 
1. Initiate analysis of likely options. 

DES: 
1. Hold a series of Stakeholder listening days 
2. Provide the Task Force and Working Groups with summaries of the public 

comments 
 
POTENTIAL INTERIM TASK FORCE MEETING 
Initiate a discussion of the Climate Change Action goals for the State. 
 
The SECOND Task Force: 
¾ Review/Approve amended list of potential mitigation and adaptation options 
¾ Review/Approve priorities for first round analysis 
¾ Review/Approve draft mitigation option designs for first round analysis 
¾ Review/Approve modifications to the inventory and forecast 
¾ Discuss NH State Climate Change Goals and Timing in each sector 

 
Interim Work 
CSNE: 

1. Conduct preliminary option analysis - CO2e reduction and Cost 
Working Group: 

1. Evaluate option feasibility in light of analysis 
2. Identify barriers and potential alternative designs 
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3. Select further options for analysis and straw proposal design and development 
4. Provide input on NH State Climate Goals and Targets, and Timing in each sector 

DES: 
1. Finalize GHG inventory and projections alterations 

 
The THIRD Task Force: 
¾ Comment on Working Group progress and work plans 
¾ Review first round analysis (cost, emission cost and feasibility) 
¾ Finalize NH State Climate Goals and Targets, and Timing in each sector 

 
Interim Work: 
CSNE: 

1. Revisit initial analysis 
2. Initiate analysis on new options 

Working Group:  
1. Evaluate option feasibility in light of analysis 
2. Identify barriers and potential alternative designs 
3. Determinations of consensus for draft mitigation options 
4. Develop draft implementation scenarios to meet NH State Climate Action goals 

 
The FOURTH Task Force: 
¾ Approves final recommendations with comments 
¾ Comment on sector implementation scenarios 
¾ Identifies next steps for finalization 

 
Interim Work 
CSNE: 

1. Complete final analysis 
Working Groups: 

1. Develop final option designs 
2. Develop final implementation scenarios and mechanisms 

DES: 
1. Write draft Action Plan 
2. Solicit Task Force and public input 
3. Finalize and submit Action Plan 
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